FORM APPROVAL

DATA ITEM DESCRIPTION OMB NO 07040188
1 Tme  Weekly Status Report 2. pENTIFIcATION NumBer ~ OT-085

3. DESCRIPTION / PURPOSE 1 0 provide a weekly summary of cost, performance, and exposure data for program management purposes.

4. APPROVAL DATE 5. OFFICE OF PRIMARY RESPONSIBILITY 6a. DTIC APPLICABLE 6b. GIDEP APPLICABLE
(YYMMDD)

990205 CEHNC-OE-CX

7. APPLICATION / INTERRELATIONSHIP T his Data Item Description contains instructions for preparing the weekly status report on an
individual task order basis. Reports for each previous week are due by facsimile or E-mail on the first working day of each week.
Specific data from this report will be collected and reported on a contract basis once per month in accordance with DID OT-080.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

10.1 The weekly status report (WSR) shall be prepared in accordance with this Data Item Description, unless otherwise specified
in individual task orders. The reports shall be submitted on 8.5 x 11 inch plain bond paper or corporate letterhead. The report
shall be signed by the Project Manager and shall consist of the following:

10.1.1. General.
10.1.1.1 Contract number, task order number, project location and ending date of report.
10.1.1.2 Brief description of project scope and methodol ogy/equipment used for detection of OE (e.g., Sub-
surface clearance of 35 acres using 52Cx magnetometers).
10.1.1.3 Name of Contractor’s Project Manager, Senior UXO Supervisor, UXO Safety Officer, and UXO
Quality Control Specialist.
10.1.1.4 Name of Government Safety Specialist on site.

10.1.2 Cost/Schedule/Progress Data.

10.1.2.1 Costs (for cost-type contracts/task orders only). In spreadsheet format, indicate total hours and funds
authorized by contract line item number (CLIN). Separate labor, materials, and travel. Indicate the task order modification
number (if applicable) under which the funds are authorized. For each CLIN, show the current week and cumulative
expendituresin both dollars and hours (for labor). Indicate balance, and percentage of total, remaining for hours and dollars.
Expenditures shall be reported as accrued/incurred, and do not necessarily have to be paid. Notes shall be used to explain
pertinent facts that are not apparent within the spreadsheet.

10.1.2.2 Progress (for all type contracts/task orders). By tasks, or sub-tasksif appropriate, indicate level of
completion. Include supporting data (e.g, number of grids cleared, actual versus planned).

10.1.2.3 Include a graph which depicts a cumulative summary by month of the percentage of costs budgeted,
the percentage of costs expended, and the percentage of work completed.

10.1.2.4 Schedule (for all type contracts/task orders). Include a project schedule prepared in MS Project or
similar software. Indicate changes from baseline schedule and explain deviations.

10.1.3 Discussion of Issues Relating to Project Expenditures and Work Progress.
10.1.3.1 Notice of 85% of expended funds, or other percentage expended, as required by contract clauses.
10.1.3.2 Discussion of ahility to complete the project within funds currently authorized.
10.1.3.3 List/status of pertinent correspondence related to the project.
10.1.3.4 List/status of deliverables and dates submitted.
10.1.3.5 Discussion of any issue that impacts completion of project on schedule and within budget.

11. DISTRIBUTION STATEMENT
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10.1.4 Field Information.

10.1.4.1 Statigtical Data. Total number of gridsin project, number of grids cleared or sampled during week and
to date, percent of project completed, number of grids passing quality control (QC) checks during week and to date, number of grids
failing QC during week and to date, number of grids passing quality assurance (QA) checks during week and to date, number of
gridsfailing QA during week and to date, number of hours spent re-working grids failing QC or QA, number of digs during week
and to date, number of live OE items located during week and to date, number of inert OE items recovered during week and to date,
number of small arms recovered during week and to date, and pounds of scrap removed during week and to date.

10.1.4.2 Significant Comments. Include comments relating to type of OE located, location of teams by grid
numbers, presence of visitors or other contractors, OE shipments, and demoalitions.

10.1.4.3 Detailed OE listing. Provide alist of OE located during the week and its disposition. Include a summary
of all OE recovered to date by ordnance type.

10.1.4.4 Results of daily safety inspections.

10.1.4.5 Description of operations planned for the following week.

10.1.5 Summary of Vehicles and Equipment. List vehicles by type, source of rental or lease, unit cost, VIN number,
ending mileage and team to which assigned. List gallons of gasoline used during week and to date. List major equipment on site
and indicate its source.

10.1.6 Demoalition Materials Accounting. Provide alist of demalition materials received since the project began and a
tabulation of materials used on aweekly basis. Indicate the balance on hand at the end of the reporting period.

10.1.7 Personnd on Site. List each contract person on site by name, position, and workday. List employee absences and
associated explanations. Summarize workers and total number of man-hours expended during week by job category.

10.1.8 Exposure Data:

10.1.8.1 Hours worked in direct support of the contract (by all personnel) during the reported week and cumulative
for the project. (Do not report hours expended on corporate personnel issues, payroll, etc.) Do report hours expended by subcontract
personnel in direct support of the task order.

10.1.8.2 Number of lost workday accidents, during the reported week and cumulative for the project.

10.1.8.3 Number of lost workdays due to on-the-job accidents during the reported week and cumulative for the
project.

10.1.8.4 Number of property damage accidents (includes vehicles) in which property loss value is $2,000 or more,
during the reported week and cumulative for the project.
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